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DP Energy

DP Energy is a renewable energy company operating worldwide to
develop projects which are both sustainable and environmentally

benign. Our current portfolio of development projects include onshore
wind, tidal, solar PV, storage and floating wind technologies.
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DP Energy

e 25+ Year as a renewable energy developer

e Operations in Australia, Canada, Ireland and UK
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Uisce Tapa Project Overview

::::.o;:::s Nacelle with yaw 9 MW Tidal Array at the FORCE Site in

Mechanism

\ / the Bay of Fundy, Nova Scotia

6 x 1.5 MW Andritz Mk 1 Turbines

6 x armoured subsea powered export

Ballast cables

Grid infrastructure is already
constructed

Subsea Structure
(Gravity held)
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FORCE CLA & Berth Sites

« Asingle turbine is approx. 1/1000™ of the cross-sectional area of the Minas Passage

* Relative to the Minas Passage sea floor its comparable to a tennis ball on a tennis
COUI’t fundyforce.ca
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Simulation Flyover
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Progress Update

Beginning environmental analyses
— Noise — initial study completed
— Encounter Rate Risk Modelling — ongoing

 Geology study planned for mid-2020

 Assessment of onshore infrastructure requirements ongoing
 Successful ADCP data collection; finalizing micro-siting of turbines
* Project Environmental Monitoring Plan in development

 Turbine FEED study approaching completion

 Early Works Agreement with Andritz initiated

e First Nations Engagement — continuing

« Marine Operations:
— High level feasibility study completed
— Detailed planning efforts continuing
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Project Milestones

Aug - Nov 2021 Subsea Cables Installation

Oct 2021 — May 2022 | Turbine component delivery

Oct 2021 — May 2022 | Final turbine assembly works

Feb 2022 Subsea Structure delivery

Apr — Aug 2022 Subsea structures installation

Aug — Nov 2022 Turbines installation

Aug — Dec 2022 Commissioning activities conclude

Jan 2023 Begin Operations and Maintenance Activities

* Subject to regulatory approval
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DP Energy lIreland Ltd

Mill House, Buttevant, Co. Cork, Ireland. P51 TN35
Tel: +353 (0) 22 23955 Fax: +353 (0) 22 23027
Web: www.dpenergy.com Email: info@dpenergy.com
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